NOMAD Project
1. Life Before Nomad

2. Current Status

3. Next Steps

4. Lessons Learned
1. Pre Nomad
When do I gather the people?

How much food is coming?

When is food coming?

Warehouse

FDP
Did all food arrive?

Is there delays or issues I can help with?

Warehouse

FDP
2. Current Status

Equipment
Wereda selected (Pilot 1 & Expansion)
Training
NOMAD PROJECT
A project of the Food Management Improvement Project (FMIP)

The FMIP is a joint DRMSS-WFP collaborative project

Wereda
- Phase I
- Expansion Phase

Settlements
- Capital City
- Regional Capital
- Lakes
- Intl Border

Source: Administrative boundaries from Central Statistics Agency (Ethiopia) for census (2007) purposes only
Expansion Phase

- Complete Zone
- WFP Funded
- Mobile Devices
3. Next Steps
Misunderestimating Customs

- Time
- Paperwork
- Satellite Sensitivity

<table>
<thead>
<tr>
<th>Who</th>
<th>Date</th>
<th>Time</th>
<th>Size</th>
<th>Subject</th>
</tr>
</thead>
<tbody>
<tr>
<td>Yared Sahle</td>
<td>05/16/2011</td>
<td>11:51 AM</td>
<td>21,481</td>
<td>Re: Fw: Thuraya Sim Cards</td>
</tr>
<tr>
<td>Michal Bruck</td>
<td>05/05/2011</td>
<td>12:15 PM</td>
<td>20,619</td>
<td>Fw: Thuraya Sim Cards</td>
</tr>
<tr>
<td>Michal Bruck</td>
<td>05/16/2011</td>
<td>11:22 AM</td>
<td>21,615</td>
<td>Fw: Shipping a thuraya</td>
</tr>
<tr>
<td>Yared Sahle</td>
<td>05/16/2011</td>
<td>11:19 AM</td>
<td>18,679</td>
<td>Re: Shipping a thuraya</td>
</tr>
<tr>
<td>Michal Bruck</td>
<td>05/16/2011</td>
<td>10:57 AM</td>
<td>17,649</td>
<td>Re: Shipping a thuraya</td>
</tr>
<tr>
<td>Tue Nielsen</td>
<td>05/04/2011</td>
<td>07:39 PM</td>
<td>15,172</td>
<td>Re: Thuraya Sim Cards</td>
</tr>
<tr>
<td>Tue Nielsen</td>
<td>04/28/2011</td>
<td>11:57 AM</td>
<td>4,784</td>
<td>Re: Thuraya Sim Cards</td>
</tr>
<tr>
<td>Tue Nielsen</td>
<td>04/26/2011</td>
<td>02:21 PM</td>
<td>10,983</td>
<td>Re: Thurayas and Vat</td>
</tr>
<tr>
<td>Tue Nielsen</td>
<td>04/20/2011</td>
<td>10:44 PM</td>
<td>5,549</td>
<td>Re: Thurayas and Vat</td>
</tr>
<tr>
<td>Mattewos Adaye</td>
<td>04/07/2011</td>
<td>03:08 PM</td>
<td>26,480</td>
<td>Re: Shipping a Thuraya</td>
</tr>
<tr>
<td>Abeba Tesfaye</td>
<td>06/13/2011</td>
<td>01:43 PM</td>
<td>6,874</td>
<td>Re: Fw: Thuraya</td>
</tr>
<tr>
<td>Abeba Molla</td>
<td>06/13/2011</td>
<td>11:38 AM</td>
<td>4,657</td>
<td>Fw: Thuraya</td>
</tr>
<tr>
<td>Intisar Birkia</td>
<td>04/27/2011</td>
<td>10:54 AM</td>
<td>16,435</td>
<td>Re: Thurayas and Vat</td>
</tr>
<tr>
<td>Mattewos Adaye</td>
<td>04/21/2011</td>
<td>08:51 AM</td>
<td>5,712</td>
<td>Re: Thurayas and Vat</td>
</tr>
<tr>
<td>Yetnayet Kebede</td>
<td>04/26/2011</td>
<td>05:23 AM</td>
<td>10,025</td>
<td>Re: Thuraya costs</td>
</tr>
<tr>
<td>Intisar Birkia</td>
<td>04/27/2011</td>
<td>10:39 AM</td>
<td>11,745</td>
<td>Re: Thurayas and Vat</td>
</tr>
<tr>
<td>Mattewos Adaye</td>
<td>05/05/2011</td>
<td>09:48 AM</td>
<td>31,910</td>
<td>Re: Commande Thuraya</td>
</tr>
<tr>
<td>Michel Boyer</td>
<td>05/04/2011</td>
<td>10:28 AM</td>
<td>649,072</td>
<td>RE: Fw: Commande Thuraya</td>
</tr>
</tbody>
</table>
Push for Partnership

- Push for strong involvement of partners
- Federal system, so sell it to the regions
Time consuming Decisions

- Politics
- Practicalities
Too Mobile?

- Perception & Theft
- Use it for other purposes
Bigger= Better!

- Enough data for interest
- Expansion to zonal level
Getting Data

- GSM coverage
Inter-operability

• Between Imogene and Oasis